

Working Group on Halal Products and Services (WGHAPAS)

**Presented by
Sulida Wangchi**

Projects Planned for Implementation in 2009

2 Seminars

1) WHASIB'09 (Project 6.1)

(By HSC, Thailand, April 30 – May 3)

2) World Halal Research Summit (Project 6.6)

(By HDC, Malaysia, May 7 - 8)

Projects Planned for Implementation in 2009 2

4 Trainings

- Halal Scientific Laboratory Networking
 - 1) Laboratory training (UPM, Malaysia, June 2009) ([Project 6.3a](#))
 - 2) Laboratory training (IPB, Indonesia, October 2009) ([Project 6.3](#))

- Halal Forensic Laboratory Training for IMT-GT Scientists
 - 3) Laboratory training (HSC, Thailand, August 2009) ([Project 6.3](#))

- Business Incubator of Halal Products and Services for Small Medium Enterprises.
 - 4) Setting HAL-Q system for local community producers. (HSC, Thailand, April - October 2009) ([Project 6.7](#))

Date of 3rd WG Meeting

- June 9-11, 2009, Penang, Malaysia
(proposed)

Listing of Projects

Expos & Seminars			
Project No.	Project	Date	Remark
6.1	IMT-GT Phuket Halal Expo 2009 in conjunction with Muslim Cultural Fair	April - May 09	On-going
6.2	Halal Trade Project : IMT-GT Halal SMEs Business Matching	April - May 09	On-going
6.6	International Halal Science Symposium: World Halal Research Summit	May 7-8, 09	On-going

Listing of Projects (2)

Trainings			
Project No.	Project	Date	Remark
6.4	Certified Halal Restaurants and Hotels	January-December 08	Completed
6.8	Awareness programme on Halal product standard and conformance structure	March 17-19, 08	Completed
6.3	Halal Scientific and Academic Networking and Science Exchange: Halal Forensic Laboratory Training for IMT-GT Scientists	August 09	On-going
6.7	Business Incubator of Halal Products and Services for Small Medium Enterprises	April - October 09	On-going
6.3(a)	Halal Scientific and Academic Networking and Science Exchange (Malaysia)	2009 - 2010	On-going
6.11	Understanding on Halal Logistics and Halal Parks guidelines	-	On-going
6.10	IMT-GT Halal Brand	-	Drop
6.15	Halal Scientific Training	2009	On-going


Listing of Projects (3)

Trade & Logistics			
Project No.	Project	Date	Remark
6.9	Integrated Halal Superhighway	From 2008 till now	On-going
6.14	International Halal Hub for IMT-GT	March 09	On-going
6.12	Southern Science Park	-	On-going
6.13	Developing the Halal Park in Sumatera (capitalize on existing facilities in Penang Port)	-	On-going
6.5	Halal Medical Hub	-	On-going

Review to the JBC's List of Requests at 15th SOM

Regional Halal Hub

- A. Requests SOM's Facilitation in harmonizing the certification of Halal Products between the three countries.

 WG agreed that a Task Force should be set up to look after this matter. And the next WGHAPAS meeting will decide on the set up of this Task Force.

- B. - Requests SOM's facilitation to coordinate Halal Hub/Parks in IMT-GT area to work together, compliment each other especially in production and marketing activities.

- propose collaboration between manufacture participates in Halal Hubs/Parks in IMT-GT subregion.
- propose collaboration capitalizing infrastructure at Penang Port and Port Klang as exit point for Halal Product from IMT-GT.

✓ These requests have already been addressed under International Halal Hub project.