

Mid-Term Review of IMT-GT Roadmap 2007-2011

THE NEXT STEPS

3rd Post Summit Planning Meeting
19-21 March 2009
Riau, Indonesia

ADB

MTR Timelines

	MTR Processes	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct
1	Stock-taking, economic analysis and issues papers		Plan-ning Meeting							
2	Country consultations									
3	Strategy assessment, discussion of issues, directions for remaining years					MTR Dia-logue				
4	Interim report on the MTR (based on processes 1-3)						16 th SOM MM			
5	Project planning and prioritization							Working Group Meetings		
6	Validation and synthesis									
7	Consideration by SOM/ MM & endorsement by 5 th Summit									


Activity 1: APRIL

Stock-taking, economic analysis, preparation of issues papers and sector narratives

Content/outputs	Inputs and date required		Responsibilities
Stock-taking of accomplishments and progress	Completion of project consolidation sheets and project profile (WGs, CIMT)	by April 10	CIMT, Working Groups, MTR Consultant
Economic analysis, recent regional and global trends	Socio-economic indicators of IMT-GT states/provinces (NS)	by April 10	CIMT, MTR consultant
Issues paper on IMT-GT framework		17 April	ADB, MTR consultant
Paper on sector narratives and issues	Project profiles (CIMT)	24 April	MTR consultant
Results monitoring framework	ADB documents	24 April	MTR consultant

Activity 1

- **Stock-taking**
- **Economic analysis**
- **IMT-GT**
Issues Paper
- **Sector Narratives**
and Issues
- **Results Monitoring**
Framework




Activity 2 **Country** **Consultations**

Activity 2: MAY Country Consultations

Content/outputs	Inputs and date required		Responsibilities
Plans for country consultations	Information on how the consultations will be conducted (may vary for each country), including schedule, persons to be met, etc. (NS)	by April 17	NS (JBC)
Preparations for country consultations	Advanced circulation of documents (NS) National level preparations	April-May	NS, (JBC) CIMT, MTR consultant
Conduct of consultations	Organization of the consultation meetings	Specified dates	NS, (JBC), CIMT MTR consultant
Analysis of consultation outcomes	Report 2 on consultation meetings	May 29	MTR consultant

Activity 2
**Country
Consultations**




Activity 3
MTR Dialogue

Activity 3: June MTR Dialogue

Content/outputs	Inputs and date required		Responsibilities
Plans for the conduct of the MTR Dialogue	Detailed plans for MTR dialogue including date, venue participants, etc.; organization of the Dialogue itself	By 24 April	NS, ADB, CIMT
Preparations for the MTR Dialogue	Advanced circulation of documents (NS, CIMT) Letters of invitation, logistics, etc	April- May	NS, ADB, CIMT, MTR consultant
Conduct of MTR Dialogue		Mid-June	NS, ADB, CIMT, MTR consultant
Preparation of the MTR Interim report	Inputs from the Dialogue	By June 25	MTR consultant
Circulation of Interim MTR Report		By July 3	ADB

Activity 3
**MTR Interim
Report**



16th SOM/MM
July 2009