



**Centre for IMT-GT Subregional Cooperation**

C/-International Cooperation Section  
Economic Planning Unit  
Prime Minister's Department  
Block B5, Level 2  
Federal Government Administrative Centre  
62502 Putrajaya, Malaysia  
Tel. : +601-3393 1390 | Fax. : +603-8888 3876 | Email : info@imtgt.org

**PROJECT PROFILE**

<b>1. Strategic Thrust (per IMT-GT Roadmap):</b>  Facilitate and Promote Intra- and Inter-IMT-GT Trade and Investment
<b>2. Project Name:</b>  Simplify and harmonize Customs, Immigration and Quarantine Security (CIQS) regulations and procedures in major entry points in the IMT-GT region, including the required documentation (may be undertaken in conjunction road transport facilitation under item 3 1.1 of strategic thrust III).
<b>3. Roadmap Project Reference Number:</b>  1.1.3
<b>4. Flagship Status</b>  Yes <input type="checkbox"/> No <input type="checkbox"/>
<b>5. Project Location (Country, Province, Town)</b>  Major entry point in Indonesia, Malaysia and Thailand subregion
<b>6. Participating Country(ies), Province(s), Town(s)</b>  Indonesia, Malaysia and Thailand
<b>7. Sector/Subsector:</b>  
<b>8. Working Group:</b>  Trade and Investment
<b>9. Background and Rationale (cite the development context of the project or the development gap being addressed by the project):</b>  The project would simplify and harmonized CIQS in major entry points in the IMT-GT subregion. Greater Mekong Subregion Cross-border transport agreement could be a model to look in the implementation of the project.
<b>10. Objectives (Long-Term and Immediate):</b>

Harmonization of Customs, Immigration and Customs Services in major entry point in the IMT-GT subregion.		
<b>11. Scope (describe activities and geographical scope, if applicable)</b>		
<p>Identification of major entry point of CIQS process are identified and specified; action plan are prepared.</p> <p>steps toward simplification and harmonization implemented.</p> <p>CIQS simplified and harmonized in all major entry points.</p>		
<b>12. Estimated Cost and Financing Plan</b>		
<b>12a. Estimated Cost (US\$)</b>	<b>12b. Financing Plan (Public/Private)</b>	<b>12c. Financing Status (Source)</b>
<b>13. Implementation Period/Schedule:</b>		
<p>By 2007, major entry point of CIQS process are identified and specified; action plan are prepared.</p> <p>By 2008, steps toward simplification and harmonization implemented.</p> <p>2009-2011, CIQS simplified and harmonized in all major entry points.</p>		
<b>14. Executing/Implementation Agency/Entity and Contact Persons (designation, address, telephone, fax and e-mail)</b>		
<p><b>Implementation:</b> CIQS agencies of IMT-GT countries; Joint Business Council</p> <p><b>Coordination:</b> Working Group on Trade and Investment</p> <p><b>Monitoring:</b> National Secretariats; Coordination and Monitoring Center</p>		
<b>15. Project Status (Proposed/Ongoing/Completed/Withdrawn):</b>		
<b>16. If proposed, status of project preparation as of (date):</b>		
<b>17. Follow-up Actions Required:</b>		

<b>18. Issues/Constraints:</b>

Prepared by:	
Name	
Designation:	
Address:	
Tel No.	
Fax No.	
E-mail	
Date prepared	