

Follow-up Tasks by the WG & JBC

Tasks	Action by	Deadline
<p>1) <i>List of projects & activities from the 12 Flagship Programmes for implementation in 2011</i></p> <p>2) <i>PROJECT PROFILES of the above list</i></p>	<p>WG, JBC</p>	<p>15 Feb 2011</p> <p>28 Feb 2011</p>
<p>3) <i>List of projects & activities from the 12 Flagship for carryover to Implementation Blueprint 2012-2016.</i></p> <p>4) <i>PROJECT PROFILES of the above list</i></p>	<p>WG, JBC</p>	<p>28 Feb 2011</p>
<p>5) <i>Working Group Meeting Date & Venue</i></p> <p>6) <i>Calendar of Events (Date & Venue)</i></p>	<p>WG</p> <p>WG, JBC</p>	<p>15 Feb 2011</p>
<p>7) <i>Project Profiles of Special Projects to be conducted with Japan and ERIA</i></p>	<p>WG, JBC</p>	<p>28 Feb 2011</p>
<p>8) <i>Detailed Papers on JBC Issues for follow-up actions by respective WGs</i></p>	<p>JBC</p>	<p>28 Feb 2011</p>