



**Centre for IMT-GT Subregional Cooperation**

C/-International Cooperation Section  
Economic Planning Unit  
Prime Minister's Department  
Block B5, Level 2  
Federal Government Administrative Centre  
62502 Putrajaya, Malaysia  
Tel. : +601-3393 1390 | Fax. : +603-8888 3876 | Email : info@imtgt.org

**PROJECT PROFILE**

<b>1. Strategic Thrust (per IMT-GT Roadmap):</b> Strengthen Infrastructure Linkages and Support to the Integration of the IMT subregion
<b>2. Project Name:</b> Improvement of Belawan Port
<b>3. Roadmap Project Reference Number:</b> 3.1.3
<b>4. Flagship Status</b> Yes <input type="checkbox"/> No <input type="checkbox"/>
<b>5. Project Location (Country, Province, Town)</b> Indonesia
<b>6. Participating Country(ies), Province(s), Town(s)</b> Indonesia
<b>7. Sector/Subsector:</b>
<b>8. Working Group:</b> Infrastructure and Transport
<b>9. Background and Rationale (cite the development context of the project or the development gap being addressed by the project):</b>
<b>10. Objectives (Long-Term and Immediate):</b> The project will strengthen connectivity within the IMT-GT subregion
<b>11. Scope (describe activities and geographical scope, if applicable)</b>

<b>12. Estimated Cost and Financing Plan</b>		
<b>12a. Estimated Cost (US\$)</b>	<b>12b. Financing Plan (Public/Private)</b>	<b>12c. Financing Status (Source)</b>
<b>13. Implementation Period/Schedule:</b> 2007-2010		
<b>14. Executing/Implementation Agency/Entity and Contact Persons (designation, address, telephone, fax and e-mail)</b>		
<b>15. Project Status (Proposed/Ongoing/Completed/Withdrawn):</b>		
<b>16. If proposed, status of project preparation as of (date):</b>		
<b>17. Follow-up Actions Required:</b>		
<b>18. Issues/Constraints:</b>		

Prepared by:	
Name	
Designation:	
Address:	
Tel No.	
Fax No.	
E-mail	
Date prepared	